Demonstration of Proposed Features

Date	29 September 2026
Team ID	SWTID-2026-8642
Project Name	Import Data Using Transform Maps (Spreadsheet)
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Spreadsheet Data Import Set	Successfully import Excel spreadsheet data into the ServiceNow staging table via an Import Set.	Implemented	Yes	Raw data loaded into staging table without any errors.
2	Target Table Mapping	Map source fields from the spreadsheet to the corresponding fields in the ServiceNow target table (e.g., Incident, User, or Asset).	Implemented	Yes	All mandatory fields were mapped correctly.
3	Coalesce Field Strategy	Set up Coalesce configuration on unique fields (e.g., Email or Sys ID) to prevent duplicate record creation.	Implemented	Yes	Prevented duplicate record creation during re-import.
4	Transform Map Scripts	Use onBefore and onAfter transform scripts to handle custom field logic and data transformations.	Implemented	Yes	Handled data formatting and custom field logic successfully.

5	Data Validation & Error Handling	Validate data types and check for missing mandatory values while tracking errors in the Transform Log.	Implemented	Yes	Verified transform map run logs for skipped/error records.
6	Post-Import Record Verification	Verify that records are correctly inserted or updated in the target table after running the transform map.	Implemented	Yes	Target table records match with the source excel data.

Feature Implementation Summary:

Total Features Proposed	6
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	100%